
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:04 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 266 Date: 19-Jan-2012 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 863

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (11 hours total including 3 hours overtime)
Date: 011912
Weather: 43 degrees and cloudy
Field Work:
Observed workers were forming PWS # 5 at the NDS. They continued to use a PWS former, rubber
mallet to keep wires in-line and tape at about every 3’ increment before installing strand into deviation
saddle.
At the jacking saddle, I took some measurements at about 10 locations along the length of the saddle to
approximate how deep strand # 2 was inside the saddle trough.
Later in the day wires from stand # 2 collapsed at the jacking saddle. Timber blocking was not pressed
against the strand. Workers had to fix the wires to put them into place and provided blocking correctly.
Office Work:
I wrote my diary.
Reviewed Cable related submittals.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5
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